
MEETING SUMMARY - DRAFT 	 CH2MHILL 

Ala Wai Watershed Project 
Quarterly Stakeholder Meeting 

DATE: 	 August 5, 2010 

ATTENDEES: 	See attached table 

1. Introduction 
Lisa Kettley started the meeting with a description of the meeting purpose, which was (1) to provide 
an update to the stakeholders on the status of the project, and (2) to discuss the initial outcomes of the 
draft Feasibility Scoping Meeting Report. Each of the meeting participants then introduced 
themselves. 

2. Project Status 
Lisa explained that the draft Feasibility Scoping Meeting (FSM) Report was completed in July and is 
currently in the District Quality Review (DQR) process. She explained that the DQR process is being 
conducted by USACE staff from Alaska to provide a degree of third-party objectivity, as nearly all of 
the USACE staff from Honolulu have been engaged in the project. She explained that the draft report 
is generally organized according to the USACE planning process, with the contents including (1) 
problems and opportunities, (2) objectives and constraints, (3) inventory and forecast of watershed 
conditions, and (4) preliminary alternatives formulation. She reminded the group that at this stage of 
project development, alternatives formulation efforts include identification of conceptual measures 
and a description of the methodology that will be used to formulate alternatives in the next phase. 
She explained that the comments received as part of the DQR process indicate the need for (1) the 
problems to be described on a stream reach-by-reach basis to provide the foundation for alternatives 
development, and (2) additional effort in describing the type and number of alternatives that will be 
formulated in the next phase. Lisa stated that the meeting would include an overview of the work 
being conducted in response to these comments, to solicit input and feedback from the stakeholders. 
She also stated that the USACE would provide an overview of the initial results of the economic 
modeling effort. 

3. Initial Report Results 
Lisa explained that the DQR team recommended rewording the project goal to emphasize the focus 
on addressing flood damage reduction and ecosystem restoration (the primary objectives of the 
project). Tom Heinrich asked why the goal specifically refers to aquatic ecosystem restoration, and 
Cindy Barger explained that the USACE's authority is generally limited to aquatic ecosystem 
restoration. She noted that terrestrial ecosystem restoration can be addressed as part of the "plan". 
Jimmy Lagunero and Karen Ah Mai suggested that the goal should include the concept of risk 
reduction (rather than "maximizing opportunities"). Tom suggested that the concept of maximizing 
cooperation/participation by partnering agencies and private entities should also be captured in the 
goal and/or objectives. Jimmy also noted that the goal statement should reference the Ala Wai 
watershed to provide clarity as to the location of the project. Lisa and Cindy stated that the project 
team would work to further revise the goal statement based on these comments. 
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Note: The goal statement -was subsequently rePised: "To improce the ocerall quality of the Ala I Vai Watt'13//Cti, 

f-1"011/ th(' c -1151 of thc K0'0/171/ A fountains to tlic nctirshorc watcrs, W111117 1 -0( - 115 011 reducing flood ha:ards and 
restoring aquatic-  cc-osystm _functions:1 

Lisa then explained that the DQR comments indicated that the definitions for the terms "project", 
"plan" and "100-year flood" needed clarification, and that the project team wanted feedback from the 
stakeholders on the proposed revisions. Dudley suggested that the use of "anticipated outcome" in 
the definition for "project" be replaced with a more concrete term. Dudley also asked if the term 
"another entity" in the definition for "plan" referred to the local sponsor. Cindy explained that this 
role could be filled by the local sponsor or by any other group (e.g., a task force), emphasizing that the 
USACE can't fill this role (and can't task anyone else to do so). Karen expressed concern that this role 
is hard to fill, and suggested that the project team can't assume that it will happen. Cindy agreed, and 
explained that this need is highlighted in the report. Michael Cain asked how the role could get 
assigned; Cindy responded that it would likely need to occur at a legislative level. Tom suggested that 
the need for another entity be included as a recommendation of the report, but not be included in the 
definition. Karen noted that the leadership role of non-governmental organizations should be 
emphasized as part of any solution. 

Notc: Thc chfinition_tor "projcct" was, 5ul5L 7uLIltIU rccisod: " -rho sct of actions that -will 17e described and 
anallIled in the Fe risibility Study and Encironmental Impact Statement (E15) and, with authorilation by 
Congress, will lv implemented all or in part throu-,;11 USA CE programs and ffindin-,;."1 

Note: The d(finition _for "plan" W175 5111)50c111011111/ recised: "A omprehensice strategy to promote long-term 
-watershed stewardship within the Ala I VG/ . 	 ThC17/i/i/ ii/i/l/tic'S tilt' ITO/Cif, GS -well as other actions that 

( -011117101110111t71"1/ to 1110 171"010( - 1; 1711711 tic - 110115 would 11c11111"0 C00141111711011 1l/ U11011101" 0111111/ (or 011111105) 1711a 

( -0111(1 0( - L - 11r both during and 17eyond project implementation. 

Lisa then explained that each of the various problems have been described for the whole watershed, 
with detailed information documented for each problem including causes, effects/implications, 
historical/future conditions and references. She explained that one of the main comments from the 
DQR team was that the problems should be described on a reach-by-reach basis, to lay the foundation 
for alternatives development. In addition, they indicated that the problems should also be graphically 
displayed on a map to provide a visual overview of the distribution of problems across the 
watershed. Lisa explained that the project team was working to describe the basic set of reaches, with 
the extent of each reach based on similar hydraulic and ecosystem characteristics. The list of problems 
will then be assessed for each reach, and a map will be generated using graduated symbols to indicate 
the degree of problems for each reach. She showed a basic example of the mapping technique; the 
group agreed with the approach. Cindy noted that the technical advisory teams (TATs) will likely be 
asked to review and provide input on the information via email. 

Lisa then explained that the inventory and forecast of watershed conditions addressed historic, 
existing and future without-project conditions. She stated that the discussion of historic conditions 
includes a description of the channelization of the streams over time. She explained that the 
discussion of existing conditions includes the results of the various resource inventories (e.g., 
biological, cultural, hazardous waste, etc.), as well as those of the hydrologic/hydraulic and economic 
modeling efforts. Relative to the future without-project conditions, she explained that the report 
describes the forecasted future conditions, accounting for sea level rise/climate change (as discussed 
in the last stakeholder meeting). She then stated that the meeting discussion would be focused on the 
hydraulic and economic modeling results. 

Lisa then showed the group a map displaying the modeling results for the 100-year floodplain (as 
discussed in the 12/4/09 stakeholder meeting). She explained that the DQR team commented that 
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additional information should be included to better communicate the modeling results. Lisa stated 
that the project team was working on adding depth contours to the 100-year floodplain map, as well 
as creating an additional map comparing the extent of the 25-year, 50-year and 100-year floodplains. 
She asked the group for input relative to other information or displays that might be of interest. 
Michael Cain asked if it would be possible to indicate those areas that are prone to flash flooding. 
Jerry Takayesu stated that this would be not prudent, as the source of flooding is not always the 
same. 

Lance Shiroma then provided the group with an overview of the economic modeling methodology 
and results. Jimmy asked about the purpose of the economic modeling. Michael explained that the 
purpose of the economic modeling is to allow the USACE to complete a benefit cost analysis, which 
will provide the basis for selection of an alternative for implementation. Jerry stressed that the total 
economic damages need to be simply stated for the layperson, rather than trying to explain more 
technical results. Derek stated that there are two different purposes for describing the economic 
results: (1) to describe how the project is valuated to allow comparison against other national projects 
as a means to get funding, (2) to describe the risk and potential impacts to the public. He stressed that 
these are two distinct purposes and both need to be addressed in the report. He also explained that 
the USACE is allowed to value specific items in the economic analysis (e.g., structures, automobiles, 
etc.). He explained that the analysis does not capture other impacts, such as business losses, 
environmental impacts and other social effects. These impacts can be captured as part of other 
analyses, which are much more subjective, but can help to demonstrate the unique aspects of the 
watershed (e.g., Waikiki as economic engine of the state). Cindy noted that these analyses will occur 
in the next phase of the project. Michael explained that a trade-off analysis would be used to capture 
and weigh the outputs from the various analyses. Bob Kinzie asked if there were data available that 
showed the long-term economic impact to the state following Hurricane Iniki. Cindy noted that the 
team would look into this. Jimmy stressed that the impact of a flood event is not just monetary, and 
that public safety is critical. Cindy agreed, and stated that the report would address this issue. 

Lisa then provided the group with an overview of the alternatives formulation process. She explained 
to the group that, based on the problems, approximately 70 conceptual measures had been identified 
and organized into 19 measure categories. She explained that the information compiled for each 
measure includes site selection criteria and preliminary screening considerations. She stressed that the 
measures will not be sited until the next phase. Based on comments received from the DQR team, the 
measure categories will be assigned on a reach-by-reach basis and will be displayed on a map. She 
explained that the DQR team also suggested that additional detail be provided relative to the number 
and type of alternatives that will be formulated. In response, the project team is working on the 
alternatives development strategy, and anticipates that 8-10 types of alternatives will be described in 
the report, each based on a unique combination of measure categories. In the next phase, as measures 
are sited, a number of specific alternatives will be formulated for each type. She then provided a 
simple example to illustrate the concept. Dudley asked if the ecosystem restoration benefits have been 
captured as part of the economic modeling. Cindy explained that the ecosystem benefits will be 
quantified using an ecosystem model and accounted for as part of a separate account, referred to as 
the National Ecosystem Restoration (NER) account (to be completed in the next phase). For those 
measures that provide both flood damage reduction and ecosystem benefits, the benefits will be split 
between the NER account and the economic account (referred to as the National Economic 
Development (NED) account). She explained that, as Michael noted earlier, all of the various outputs 
will be weighed using a trade-off analysis. 
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4. 	Update on Related Activities 
Lisa then asked each of the meeting participants to provide an update on any activities or programs 
that they are involved in within the watershed. She noted that the project team will be trying to 
describe ongoing or future activities and programs as part of the report, so asked the group to 
highlight those activities that they would like to have listed in the report. 

Jimmy stated that flood-proofing of Hamilton Library was nearly complete, and the public re-opening 
will be held in August. Lisa asked about the status of the UH Drainage Master Plan, and Jimmy stated 
that he was not sure of the status but would check with those involved. 

Marshall Sakai explained that the construction contract for the Round Top Drive dispersion channel 
was recently awarded, and construction was expected to be completed by October 2010. He also 
stated that the 65% design documents were completed for the Woodlawn Bridge chute structure 
project; Dennis Imada noted that DLNR was still waiting for comments. However, Marshall explained 
that the project may no longer be funded by FEMA, as FEMA has expressed concerns over possible 
conflicts with the Ala Wai watershed project and has indicated their funds are expiring; he stated 
DLNR has filed an appeal with FEMA. 

Tom notified the group that a combined Manoa and McCully/Mo'ili'ili neighborhood board meeting 
will be held on September 1 to discuss UH-related issues, and he anticipates that an update will be 
provided on the overall campus improvements, including the Drainage Master Plan. He also 
reminded the group that the McCully/Mo'ili'ili neighborhood board has been conducting 
neighborhood clean-ups to remove sediment/gravel along the roads/gutters; approximately 15 tons 
of material has been collected in the last 6 months. Gene Dashiell asked if any of the material had 
been tested for heavy metals; Jerry responded that no testing had been conducted, but City &County 
ENV had completed similar testing in Salt Lake, as part of an effort to justify street sweeping 
activities. Tom noted that the Pride in Mo'ili'ili cleanup event will be held in August, with support by 
City & County ENV. Tom also explained that the USDA facility at 2727 Woodlawn Drive was recently 
vacated, and UH is considering the long-term options for this facility. Finally, he noted that the steel 
framing for the new Manoa public library was recently erected, emphasizing that the library 
operations have all been sited on the second floor (limiting any potential flood damages on the first 
floor). 

Tim Trang explained that City & County Department of Design and Construction (DDC) is currently 
in the planning process for a new drainage system near Mid-Pac Institute; they expect to initiate the 
design phase in the near future. 

Jerry explained the City & County ENV is currently involved in a variety of activities and programs 
in the watershed including (1) education outreach efforts, including the Pride in Mo'ili'ili, Pride in 
Pablo and Mauka to Makai events, (2) water quality monitoring (both in-house and through funding 
to USGS), (3) installation of catch basin inserts (primarily in the Waikiki and Kapahulu areas), and (4) 
upcoming renewal of the NPDES permit for the M54 system, which is expected to include 
requirements for low-impact development (LID) (e.g., use of bioswales). He noted that ENV is 
already implementing LID measures as part of City projects where possible, such as at the Honolulu 
Zoo, the Waikiki bandstand and golf course. 

Tom stated that City & County DFM crews had recently conducted maintenance at Woodlawn 
Bridge, as well as along Makiki Stream near King Street. He noted that the project should include a 
measure that addresses adequate agency staffing and equipment, as the DFM crews are currently 
short-staffed and are using outdated equipment. 
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Karen reminded the group that the South Oahu Soil and Water Conservation District was recently 
resurrected, and that she is serving as the chair and Dudley Kubo is serving as a representative. She 
also stated that the Ala Wai Watershed Association (AWWA) conducted stream clean-up activities 
along an upper reach of Manoa Stream with staff from Kaiulani Hotel on Earth Day. She explained 
that AWWA was working to develop this reach of Manoa Stream as a living laboratory, where they 
could test restoration techniques for use elsewhere. She noted that there is an existing amphitheater 
adjacent to the site that could be used for training/education purposes. She also noted that AWWA 
was working with the USACE to try to plan a training workshop with USACE restoration experts. 

Ron Rickman explained that USGS is currently involved with monitoring of several gages in the 
watershed; he provided an overview of the function and funding source of each of the gages, which 
include those at: (1) Makiki at Archie Baker Park, (2) Makiki at King Street, (3) Waiakeakua Stream, 
(4) Kanewai Field, (5) Manoa-Palolo Drainage Canal near Kaimuki High School, (6) H-1 Storm Drain, 
(7) Pukele Stream, and (8) Palolo Stream. 

Chris Ball reminded the group that Mitsunaga and Associates is engaged in preliminary design work 
for the Ala Wai flushing project and golf course sediment detention basins for DLNR. He explained 
that they are currently working on the concept design report and are integrating the results into the 
USACE HEC-RAS hydraulic model. 

Cindy noted that the USACE is upgrading their facilities at the Regional Visitor Center and is hoping 
to highlight watershed-related issues as part of the new displays. 

5. 	Path Forward 
Lisa provided the group with an overview of the path forward, explaining that the near-term efforts 
will be focused on revising the draft document in response to comments received from the DQR team. 
She explained that the next step will be the Agency Technical Review (ATR), during which the 
document will be reviewed by staff from another USACE district; this review is expected to occur in 
the fall. Cindy then explained that the document can be distributed to the public following the ATR 
process, but sections of the report could possibly be released sooner, if needed to support any 
stakeholder activities. Tom asked when the next meeting would be held with the public. Cindy 
responded that the next public meeting would likely be held following submittal of the state Chapter 
343 EIS preparation notice, likely in late-winter or early-spring. 
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Tamayori Hokulii U.S. Army Corps of Engineers hokulii.k.tamayori@usace.army.mil  

Trang Tim City & County DDC ttrang@honolulu.gov  768-8838 
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